

USCMS Engineer Status Report for June 2003

Bill Tanenbaum

July 8, 2003

1 Work Performed This Month

In June, I spent most of my time porting COBRA and ORCA to POOL. Some time was also spent checking and testing the POOL features delivered in June on which the port is dependent. All such known POOL features were finished by the POOL team in June.

By the end of June, the coding of COBRA/ORCA for the port was nearly complete. (In fact, the first successful build of "poolified" COBRA/ORCA was completed on July 3, just a few days after the end of the month.)

2 Status of Deliverables

COBRA/ORCA with POOL is in the testing stage.

3 Plans For Next Month

Finish testing, and release COBRA_8.0.0, the first POOL release of COBRA.