

USCMS Engineer Status Report for June 2003

Greg Graham

July 1, 2003

1 Work Performed This Month

Led DPE Meetings; minutes sent out consistently for past three meetings. Released DPE 1.5 and planning for DPE 2.0 release. Riding hard on: - IGT installation of DPE 1.5 -SAZ deployment by mid July (waiting for SAZ developers) -Configuration monitoring test and development

Starting to think about: -data movement and file transfers

Worked on McRunjob development, culminating in fin220603 version at end of June. This includes contributions from MOP and EDG developers, as well as CERN and FNAL.

Started Shahkar common code project.

2 Status of Deliverables

McRunjob moving to CERN cvs repository; on two week development cycle through end of summer.

3 Plans For Next Month

Deploy DPE 2.0 on DGT, finish production validation with DPE 1.5 on IGT, deploy production grid with SAZ.