

USCMS Engineer Status Report for August 2003

Ianna Osborne

September 19, 2003

1 Work Performed This Month

COBRA Visualisation

- o) COBRA (Mantis) visualisation tests of its unstable behaviour: The problem with loading plugins was found - unresolved symbols coming from not linking with GLU library. Corrected in IGUANA.

ORCA Visualisation

- o) ORCA visualisation User guide: a chapter on Visualisation added to the ORCA User Guide;
- o) Moved to the new numbering scheme for Muon DT segments;
- o) Removed obsolete volumes from G3 detector visualisation;
- o) Tested and released (see release notes).

IGUANA

- o) Zoom with fixed steps and zoom buttons added to the IGUANA 3D browser.
- o) Tooltips and more detailed "What's this" information added to the buttons of the IGUANA 3D browser.
- o) Help service with bells and whistles (appears as a separate menu) added with:
 - oo) "About" information menu for current version which is retrieved automatically from IGUANA BuildFile (SCRAM defines);
 - oo) menu with url to IGUANA web site with;
 - oo) "reporting a bug" menu.
- o) New GUI for the session start-up.

- o) Other minor improvements of the Menu services: corrected separators and tire-offs, icons added, message boxes where appropriate.
- o) Testing and iteration of animation (for PR) implemented by a summer student.

2 Plans For Next Month

- o) Pull Visualisation subsystems out of multiple CMS projects and create one CMS specific project: IGUANACMS;
 - o) Integrate basic ORCA and OSCAR core visualisations;