

# USCMS Engineer Status Report for August 2003

Joe Kaiser

September 5, 2003

## 1 Work Performed This Month

CMS: - SCS Group Meetings. - Farms team meeting. - Cylcades meeting. - IBRIX meeting. - DPE meeting. - Discussion with Michael Ernst on priorities and support. - LCG-1 installation. - Webserver exemption requests. - Fixing accounting on various machines. - LCG-1 installation. - Facilities meeting. - Grid Testbed meeting. - Power outage: various problems with machines. - Replacement of disks on ketchup and pesto, RAID rebuilds. - Resetting of private subnet switches. - Redid the changes to the UAF - need to put permanently in the Rocks distro. - Troubleshooting problems with fbsng on DGT and IGT. - Install of edg-mkgridmap-voms. - Update of web documentation. - Panasas meeting. - Meeting about GIIS server support. - Upgrade to DPE2\_1 on ramen. - Made plans for VOMS server install. - Made plans to install dCache door nodes.

And various other stuff I forgot to write down.

## 2 Status of Deliverables

LCG1 is close to done. DPE2\_1 DGT testing to begin on Monday, September 8.

### **3 Plans For Next Month**

Finish LCG1 Test DPE2\_1 on DGT Install and test DPE2\_1 on IGT Prepare Rocks for new nodes. Back port old nodes to Rocks. Test Rocks 3.0.0

### **4 Resources Needed**

It has come to my attention that despite all the trips to Europe, insufficient amounts of dark European chocolate fail to appear on the desk of the system administrator who manages the CMS resources. Clearly, this needs to be remedied.

### **5 Links To Supporting Documentation**

- [http://europeforvisitors.com/europe/articles/chocolate\\_museums.htm](http://europeforvisitors.com/europe/articles/chocolate_museums.htm)
- <http://www.richart-chocolates.com/b2c/chocolate/our-chocolates>
- <http://www.chocophile.com/>