

USCMS Engineer Status Report for June 2003

Joe Kaiser

July 7, 2003

1 Status of Deliverables

IGT is online and vetted. PG should come online according to production schedule set by Greg Graham.

UAF is up and running.

2 Plans For Next Month

Production Grid start up.

Vacation

3 Resources Needed

Chocolate