

USCMS Engineer Status Report for March 2004

Maya Stavrianakou

July 26, 2004

1 Work Performed This Month

OSCAR/Mantis development, maintenance and testing:

- OSCAR/G4 testing and debugging following release of OSCAR_3.0.2 based on Geant4 6.0 major release end February 2004
 - OSCAR performance studies for Heavy Ion simulation
- OSCAR developer and user support

2 Status of Deliverables

- robustness and performance studies with OSCAR/G4 6.0 cancelled due to major bug in G4 6.0 muon physics as well as OSCAR/Mantis problems (Mantis underwent significant design revision earlier in the year) encountered during OSCAR_3.0_x testing

3 Plans For Next Month

- update to and test OSCAR for Geant4 release 6.1
 - prepare baseline release for OSCAR with G4 6.1
 - test release in terms of robustness and performance
 - start implementation of outstanding requirements: random number storage and retrieval, user stacking action, transient access to OSCAR/G4 hits, storage and retrieval of cross-section tables, user access to G4 tracking and stepping managers

4 Longer Term Plans

- continue implementation and testing of new OSCAR/Mantis functionality, update and test following G4 evolution and the release of new CMS geometry and magnetic field packages - prepare new production release candidate (to be used for Physics TDR and DC05 productions) for full-scale PRS validation

5 Resources Needed

no estimate at this point

6 Links To Supporting Documentation

- OSCAR main page: <http://cmsdoc.cern.ch/oscar/>
- OSCAR release tables and release notes in <http://cmsdoc.cern.ch/oscar/>
- OSCAR task list in <http://cmsdoc.cern.ch/oscar/>
- OSCAR Savannah entries: <https://savannah.cern.ch/projects/oscar/>
- OSCAR mail archive: <https://wwwlistbox.cern.ch/earchive/cms-oscar-developers/>
- SPROM presentations: <http://cmsdoc.cern.ch/swsi/agendas.html>
-