

USCMS Engineer Status Report for July 2003

Shahzad Muzaffar

August 4, 2003

1 Work Performed This Month

- Prepared following CMS Projects releases: 1) IGUANA: IGUANA_4_2_2, IGUANA_4_2_3, IGUANA_4_2_4 2) COBRA: COBRA_7_3_0_pre3, COBRA_7_3_0_pre4, COBRA_7_3_0
- 3) OSCAR: OSCAR_2_3_0_pre6, OSCAR_2_3_0_pre7, OSCAR_2_3_0
- Control Centre is now intergrated in IGUANA. Now one can control Lights, Clip Planes and Slicers via IGUANA Control Centre.

2 Status of Deliverables

- I am working on adding options to the control centre to add/delete lights/slices/clip planes and hopefully in the next release these will be available.
- Scripts to check the existance of different libraries used by CMS Project is tested and ready.

3 Plans For Next Month

- Will Provide support to CMS Projects for configuration and releases of their softwares
- Will work on control centre to also add View Planes in it.
- Will work on Lego Plot