

USCMS Engineer Status Report for August 2003

Vladimir Litvin

September 1, 2003

1 Work Performed This Month

1) Calorimetry redesign is in progress. 2) 300k of events has been produced and analyzed. 3) NEC2003 draft has been done. 4) NERSC request has been submitted

2 Status of Deliverables

1) Calorimetry redesign is in progress. 2) 300k of events has been produced and analyzed. 3) NEC2003 draft has been done.

3 Plans For Next Month

1) Calorimetry redesign. 2) next 1M of events will be produced and analyzed
3) NEC2003 presentation

4 Longer Term Plans

1) Calorimetry redesign.

5 Links To Supporting Documentation

- <http://www.cacr.caltech.edu/litvin/calor-aug-2003.pdf>

- <http://www.cacr.caltech.edu/litvin/NERSC2003.ps>