

USCMS Engineer Status Report for January 2004

Zhen Xie

February 1, 2004

1 Work Performed This Month

Designed and implemented new interface for the Composite Catalog which will be released with POOL_1.6_0;
implemented MySQL backend of the Composite Catalog interface;
Followed ARDA workshop.

2 Status of Deliverables

POOL_1.6_0, release foreseen the end of February.

3 Plans For Next Month

integration tests of the new File Catalog interface and implementation.
Update File Catalog Python binding to the new interface.