

# USCMS Engineer Status Report for April 2003

Ian Fisk

May 19, 2003

## **1 Work Performed This Month**

Migrated CAS Effort Reporting to FNAL. Expanded scope of reports to include UF people.

Changed tools to generate pdf files

## **2 Status of Deliverables**

Working on priorities in preparation for reprioritizing the WBS

## **3 Plans For Next Month**

Go to CERN to prepare for pre-challenge production

Go to Pasedena to work on Grid analysis

## **4 Resources Needed**

28 hour days