

USCMS Engineer Status Report for February 2004

Lassi Tuura

May 1, 2004

1 Work Performed This Month

Away till 24th. Catching up with backlog. Helped Tony Wildish and Pablo Garcia to write scripts for PCP04/WACDR transfers.

2 Plans For Next Month

DC04 work.

3 Longer Term Plans

None