

# USCMS Engineer Status Report for September 2004

Tony Wildish

October 7, 2004

## **1 Work Performed This Month**

prepared for and attended the Internal Review at CERN, attended CHEP 2004, took part in reviewing many of the CMS papers for the latter. Prepared the infrastructure for CERN's share of the 10Mevt target (sorting out the details of servers etc, which takes time). Participated in the PhEDEx workshop at CERN. Continue to manage CERN Production operations and to drive the development of PubDB and RefDB (directly supervising the developers).

## **2 Plans For Next Month**

See PubDB through to version 2, automate the full chain from Production through to publication CMS-wide, find time to work on the RefDB schema again.