

# USCMS Engineer Status Report for August 2004

Vladimir Litvin

September 15, 2004

## **1 Work Performed This Month**

1) vacation 2) preparations for the graviton production 3) studying of CASTOR TDR and OSCAR implementation to be able to implement it in ORCA

## **2 Status of Deliverables**

1) vacation 2) preparations for the graviton production 3) studying of CASTOR TDR and OSCAR implementation to be able to implement it in ORCA

## **3 Plans For Next Month**

1) preparations for the graviton production 2) CASTOR implementation in ORCA 3) gridshell tests

## **4 Longer Term Plans**

1) preparations for the graviton production 2) CASTOR implementation in ORCA 3) gridshell tests