

USCMS Engineer Status Report for December 2003

Zhen Xie

January 6, 2004

1 Work Performed This Month

prototyping composite catalog user support for file catalog

2 Status of Deliverables

POOL_1.5.0 release, February 2004

3 Plans For Next Month

upgrade EDG catalog to LCG2 coposite catalog

4 Links To Supporting Documentation

- pool.cern.ch