

USCMS Engineer Status Report for June 2004

Zhen Xie

July 1, 2004

1 Work Performed This Month

- report POOL relational backend status to CMS at the June CMS week.
- Prepair POOL release 1_7_0 which adopts to SEAL_1_4_0
- MySQL catalog, SQLiteAccess, PyFileCatalog bug fixes
- made a standalone POOL filecatalog distribution which allows sites who don't use scram to install and run PyFileCatalog as a thrid-party python module.

2 Status of Deliverables

POOL-1_7_0 to be released in the next two weeks

3 Links To Supporting Documentation

- pool.cern.ch
-
- <http://cmsdoc.cern.ch/xiezhen/PyFileCatalogHowto.html>