

USCMS Engineer Status Report for March 2004

Zhen Xie

April 5, 2004

1 Work Performed This Month

-POOL_1.6_x releases and bug fixes.

-help CMS/DC04 with catalog related issues

-implement a prototype in COBRA for conditions database with MySQL
implementation of LCG conditionsDB API.

2 Status of Deliverables

POOL_1.6_2 in April, all filecatalog components are already tagged for this
release.

3 Links To Supporting Documentation

- pool.cern.ch