

USCMS Engineer Status Report for September 2004

Zhen Xie

October 4, 2004

1 Work Performed This Month

POOL –test Object relational default mapping

- optimised performance of the RLS query scripts used by CMS data transfer agents

- discuss with EGEE about file catalog interface

COBRA –provide COBRA requirements on distributed database to LCG-3D project –add metadata support for both node value and node itself of RDBMS tree prototype.